

RM-53 SPECIAL PARK USES
RIGHTS-OF-WAY
WIRELESS TELECOMMUNICATION FACILITIES

APPENDIX 5
EXHIBIT 6
PAGE A5-44

- If the answer appears that it will be yes or maybe, the park acknowledges that in writing and invites the company in to discuss the next steps.
- On or before day 10, perform the following simultaneous actions:
 - notify other Telecommunications companies in area
 - initiate NEPA/NHPA compliance (applicant pays all costs)
 - determine appraised or comparison value fee amount
 - estimate of costs to applicant
 - initiate FOTSC technical review and analyze resultant comments upon receipt
 - other as needed
- On day 60 EA received
 - initiate public comment period
 - publish notice in Federal Register
- On day 90 - 100 park staff review of all submitted comments
 - analyze compliance documents to issue FONSI or require EIS
 - consider mitigation of needed
 - reconsider FOTSC comments
 - consider public comments
 - consider other factors as applicable
- On day 100 park makes final decision
 - if final decision appears to be no, park will meet with company to explain reasons and discuss possible mitigation. If no mitigation possible, park will issue written final negative decision with reasons.
 - if final decision is yes, park will type ROW permit in final and send to company then regional office for signature.
- On day 120, permit should be issued and in effect, copy of signed permit sent to FOTSC for technical record purposes.

GUIDANCE

When considering the potential or dealing with an actual request for a WTF site(s) on park property, the superintendent should consider these points.

- Superintendents who have or expect to receive multiple requests for WTF sites will encourage co-location where possible.